0054556

Department of Energy

Richland Operations Office
P.O. Box 550
Richland, Washington 99352

MAR 7 2001

01-ERD-042

Ms. Laura J. Cusack
Project Management Section Manager
Nuciear Waste Program

State of Washington @EH
Department of Ecology
1315 W, Fourth Avenue
Kennewick, Washington 99336-6018 AR 13 20c1

Mr. Douglas R. Sherwood ED M C
Hanford Project Manager

U.S. Environmental Protection Agency

712 Swift Boulevard, Suite 5

Richland, Washington 99352

Addressees:

EXTENSION REQUEST FOR THE SUBMITTAL QF UPDATED REMEDIAL
INVESTIGATION/FEASIBILITY STUDY (RI/FS) WORK PLAN FOR THE 200-TW-1 AND

200-TW-2 OPERABLE UNITS (OUs) AND REQUEST FOR APPROVAL TO PROCEED
WITH RI FIELD ACTIVITIES FOR THESE OQUs

This request for an extension for the submittal of the aforementioned document is being made in
accordance with the Hanford Federal Facility Agreement and Consent Order (Tri-Party

Agreement) Action Plan, Section 9.2.1; Document Review and Comment Process, Primary
Documents.

Regulator comments on this document wete received on December 5, 2000. Another set of
comments was received from the regulators concerning ecological assessment issues for the

200 Areas (via comments on the 2060-CW-1 RI Report) on December 19, 2000. The ecological
assessment issues were discussed with the regulators on January 31, 2001, and actions taken
following that discussion have identified work to be performed that will impact the 200-TW-1
and 200-TW-2 FS schedule. This revised schedule is being incorporated into the document, and
into Tri-Party Agreement Change Requests, to accompany the updated work plan. With internal
reviews, the updated document and Tri-Party Agreement Change Requests will be submitted to
both lead regulatory agencies by March 30, 2001, This submittal date exceeds the §0-day period
required by the Tri-Party Agreement in the above-mentioned section. Please provide your
approval of this extension by signing the attached approval block.
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Field activities for these operable units are scheduled to begin in early April. Because the work
plan will not be submitted to the regulatory agencies until the end of March, and may not be
approved in time to support field work, approval to proceed with field activities is requested in
the absence of the approved work plan. This would also necessitate approval of the waste control
plans and air monitoring plans for the 200-TW-1 and 200-TW-2 OUs to support field work.
Please provide your approval to proceed with field activities by signing the approval block

below. The waste control plans and air monitoring plans will be submitted separately for your
approval.

If you have further questions regarding any of the above, please contact Bryan Foley at
(509) 376-7087.
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Attachment

cc w/attach:

J. H. Richards, CTUIR

I. Price, Ecology

R. F. Stanley, Ecology

M. A. Wilson, Ecology

J. S. Herizel, FHI

0. S. Kramer, FHI

T. M. Martin, HAB

P. Sobotta, NPT

M. L. Blazek, Oregon Bnergy
R. Jim, YN

Admin Record, H6-08 (200-TW-1 & 200-TW-2)



Attachment

The extension requested for the submittal of the 200-TW-1 and 200-TW-2 RI/FS Work Plan is hereby

approved. The updated document shall be submitted for the lead agencies’ review no later than March 30,
2001.

Douglas R. Sherwood John Price
U.S. Environmental Protection Agency State of Washington Department of Ecclogy

The approval to proceed with field activitics associated with the remedial investigation of the 200-TW-1 and
200-TW-2 Operable Units prior to approval of the work plan is hereby granted.

Douglas R. Sherwood John Price
U.S. Environmental Protection Agency State of Washington Department of Ecology
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